COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/20/2009

ESTIMATE SUMMARY 13:53:12
CONTID: C16596 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16596-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 42.0 DAYS TIME ALLOW: 140 WORK DAYS
HIGHWAY 24 OVERLAY - CIRCLE TO SH 94 PERCENT TIME:  30.00 ORIG TIME ALLOW: 140 WORK DAYS

PROJECT NO: STS 0243-075

HIGHWAY 24 OVERLAY - CIRCLE TO SH 94

NAME OF ROAD: 024G
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 06/30/2009 DATE TIME STARTED 05/04/2009
1910 RAND AVE. DATE LET 02/26/2009 DATE WORK BEGAN
DATE AWARDED 03/24/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/04/2009 DATE ACCEPTED
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 05/04/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,307,062.79 PARTICIPATING $ 1,623,172.84 $ 1,141,709.91
AWARD PROJECT AMT: $ 4,058,484.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.59% TOTAL EARNINGS 1,623,172.84 1,141,709.91
FUNDS AVAILABLE: $ 3,683,889.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,623,172.84 1,141,709.91
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,475.00 -33,714.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,577,697.84 1,107,995.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,577,697.84 1,107,995.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,107,995.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00240
0020 202-00246
0025 202-04002
0030 203-01597
0035 208-00051
0040 403-00720
0045 403-34841
0050 411-10255
0055 601-10250

Cl6596
16596-BID
STS 0243-075

ITEM
DESCRIPTION

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF ASPHALT MAT (PLANING)

(SPECIAL)

CLEAN CULVERT

*POTHOLING

*STORM DRAIN INLET PROTECTION (TYPE 1)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22)

EMULSIFIED ASPHALT (SLOW-SETTING)

*SLAB JACKING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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QUANTITY/
UNITS
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CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0065 608-00010 *CONCRETE CURB RAMP 22.000 0.000
Sy 0.000 0.00
66.21000 0.000 0.00
0070 608-00015 *TRUNCATED DOMES 290.000 0.000
SF 0.000 0.00
23.74000 0.000 0.00
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 20.000 0.000
LF 0.000 0.00
31.74000 0.000 0.00
0080 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
LS 0.250 4,982.00
19,928.00000 0.750 14,946.00
0085 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 17,889.93
178,899.30000 0.600 107,339.58
0090 627-00005 *EPOXY PAVEMENT MARKING 346.000 0.000
GAL 0.000 0.00
61.48000 0.000 0.00
0095 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 159.600
GAL 199.300 7,182.77
36.04000 358.900 12,934.76
0100 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,392.000 0.000
SF 0.000 0.00
13.78000 0.000 0.00
0105 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 7,705.000 0.000
SF 0.000 0.00
10.60000 0.000 0.00
0110 630-00000 *FLAGGING 3,000.000 113.250
HOUR 1,163.500 37,674.13

32.38000 1,276.750 41,341.17



CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 16.000
DAY 3.000 127.20
42.40000 19.000 805.60
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 140.000 18.000
DAY 27.000 15,100.29
559.27000 45.000 25,167.15
0125 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 0.000 0.00
265.00000 3.000 795.00
0130 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500
EACH 1.000 79.50
79.50000 1.500 119.25
0135 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
21.20000 0.000 0.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 2.000
EACH 3.000 111.30
37.10000 5.000 185.50
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 142.000 40.500
EACH 12.500 662.50
53.00000 53.000 2,809.00
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
58.30000 2.000 116.60
0155 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 376.000 12.000
SF 0.000 0.00
5.30000 12.000 63.60
0160 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
7,420.00000 2.000 14,840.00
0165 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00

2,968.00000 2.000 5,936.00



CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80360 *DRUM CHANNELIZING DEVICE 183.000 50.000
EACH 41.500 1,319.70
31.80000 91.500 2,909.70
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000
EACH 0.000 0.00
31.80000 2.000 63.60
0180 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 4.000
EACH 0.000 0.00
31.80000 4.000 127.20
0185 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 0.000 0.00
18.29000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
10.60000 150.000 1,590.00
0195 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,650.00000 0.000 0.00
0200 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
2,862.00000 0.000 0.00
0205 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
23,002.00000 0.500 11,501.00
0210 700-70002 F/A ANTICIPATED CMO 153,116.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: Cl6596 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 7,144.240 7,144.24
1.00000 7,144.240 7,144.24
0235 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 48,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 225,000.000 0.000
FA 77,566.830 77,566.83
1.00000 77,566.830 77,566.83
0245 700-70021 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A BRIDGE REPAIR 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 625-00001 CONSTRUCTION SURVEYING (HOURLY) 64.750 64.750
HOUR 0.000 0.00
100.00000 64.750 6,475.00
0795 208-00011 EROSION BALES (WEED FREE) 30.000 30.000
EACH 0.000 0.00

16.25000 30.000 487.50



CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0800 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000
sy 1,123.000 2,526.75
2.25000 1,123.000 2,526.75
0845 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 420.00
420.00000 1.000 420.00
CAT 0200 CURRENT AMT 4,010,371.11 $ 922,111.02$ 1,183,556.50
CAT NOO0201 SAFETY
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,603.000 0.000
LF 0.000 0.00
2.54000 0.000 0.00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,050.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0285 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
763.20000 0.000 0.00
0290 606-01370 *TRANSITION TYPE 3G 11.000 0.000
EACH 0.000 0.00
1,208.40000 0.000 0.00
0295 606-01380 *TRANSITION TYPE 3H 10.000 0.000
EACH 0.000 0.00
598.90000 0.000 0.00
0300 606-01460 *MEDIAN TERMINAL 8.000 0.000
EACH 0.000 0.00
3,561.60000 0.000 0.00
0305 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,876.20000 0.000 0.00
0310 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,537.00000 0.000 0.00
CAT 0201 CURRENT AMT 126,891.22 $ 0.00$ 0.00




CONTID: C16596 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 PETERSON - HATHAWAY
0315 201-00000 CLEARING AND GRUBBING 1.000 0.700
LS 0.300 2,116.64
7,055.45000 1.000 7,055.45
0320 202-00090 *REMOVAL OF DELINEATOR 196.000 22.000
EACH 60.000 462.00
7.70000 82.000 631.40
0325 202-00201 REMOVAL OF CURB 1,000.000 500.000
LF 0.000 0.00
3.90000 500.000 1,950.00
0330 202-00220 REMOVAL OF ASPHALT MAT 1,400.000 0.000
SY 1,400.000 5,796.00
4.14000 1,400.000 5,796.00
0335 202-00810 *REMOVAL OF GROUND SIGN 5.000 1.000
EACH 3.000 95.40
31.80000 4.000 127.20
0340 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0345 202-00900 *REMOVAL OF CONCRETE FOOTING 8.000 8.000
EACH 0.000 0.00
371.92000 8.000 2,975.36
0350 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,767.000 2,260.000
cYy 1,507.000 14,557.62
9.66000 3,767.000 36,389.22
0355 203-01500 BLADING 20.000 20.000
HOUR 0.000 0.00
122.67000 20.000 2,453.40
0360 207-00205 TOPSOIL 1,613.000 0.000
cYy 1,100.000 35,156.00
31.96000 1,100.000 35,156.00
0365 208-00002 *EROSION LOG (12 INCH) 250.000 180.000
LF 20.000 93.20
4.66000 200.000 932.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0370 208-00020 *SILT FENCE 2,300.000 1,485.000
LF 716.000 873.52
1.22000 2,201.000 2,685.22
0375 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
570.13000 1.000 570.13
0380 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,075.44000 0.000 0.00
0385 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 40.000 0.000
HOUR 20.000 826.80
41.34000 20.000 826.80
0390 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 40.000 0.000
HOUR 20.000 1,590.00
79.50000 20.000 1,590.00
0395 208-00206 EROSION CONTROL SUPERVISOR 140.000 20.000
DAY 25.000 1,325.00
53.00000 45.000 2,385.00
0400 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
9,010.00000 0.000 0.00
0405 210-00750 *RESET LIGHT STANDARD 8.000 0.000
EACH 7.000 5,898.90
842.70000 7.000 5,898.90
0410 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
424.00000 0.000 0.00
0415 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
26.50000 0.000 0.00
0420 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.700 293.09

418.70000 0.700 293.09
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0425 212-00032 *SOIL CONDITIONING 3.000 0.000
ACRE 0.700 649.25
927.50000 0.700 649.25
0430 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
567.10000 0.000 0.00
0435 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
1.86000 0.000 0.00
0440 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 7,000.000 0.000
SY 4,000.000 21,120.00
5.28000 4,000.000 21,120.00
0445 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,700.000 409.250
TON 873.100 11,053.45
12.66000 1,282.350 16,234.55
0450 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 209.000 0.000
SY 200.000 980.00
4.90000 200.000 980.00
0455 506-00209 RIPRAP (9 INCH) 158.000 0.000
cy 158.000 9,892.38
62.61000 158.000 9,892.38
0460 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
3.02000 100.000 302.00
0465 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 3,733.000 0.000
LF 2,480.000 20,956.00
8.45000 2,480.000 20,956.00
0470 609-60011 *CURB TYPE 6 (SECTION M) 1,000.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0475 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 20,000.000 0.000
SF 0.000 0.00

3.87000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 PETERSON - HATHAWAY
0480 612-00001 *DELINEATOR (TYPE I) 156.000 .000
EACH .000 0.00
19.08000 000 0.00
0485 612-00002 *DELINEATOR (TYPE II) 34.000 .000
EACH .000 0.00
20.14000 .000 0.00
0490 612-00003 *DELINEATOR (TYPE III) 6.000 .000
EACH .000 0.00
21.20000 .000 0.00
0495 613-40010 *LIGHT STANDARD FOUNDATION 9.000 .000
EACH .000 7,089.28
886.16000 .000 7,089.28
0500 614-00011 *SIGN PANEL (CLASS I) 92.000 000
SF .000 0.00
15.90000 .000 0.00
0505 614-00012 *SIGN PANEL (CLASS II) 9.000 .000
SF .000 0.00
16.96000 .000 0.00
0510 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 17.000 .000
EACH .000 0.00
159.00000 000 0.00
0515 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 1.000 .000
SLIPBASE
EACH .000 0.00
424.00000 .000 0.00
0520 614-07105 *MODIFICATION OF SIGN LEGEND 1.000 .000
EACH .000 0.00
26.50000 .000 0.00
0525 700-70380 F/A EROSION CONTROL 10,000.000 .000
F A .000 0.00
1.00000 .000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 PETERSON - HATHAWAY

0530 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 365,503.69 $ 140,824.53% 184,938.63

CAT NO0300 STR. NO. I -17-JG

0535 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000
cy 0.000 0.00
2,019.92000 0.000 0.00
0540 202-00504 *REMOVAL OF EXPANSION DEVICE 42.400 0.000
LF 0.000 0.00
53.75000 0.000 0.00
0545 202-05019 *SAWING CONCRETE (SPECIAL) 48.500 0.000
LF 0.000 0.00
24.16000 0.000 0.00
0550 210-00520 *REBUILD PORTIONS OF PRESENT STRUCTURE 3.000 0.000
SY 0.000 0.00
2,401.95000 0.000 0.00
0555 509-08100 *PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00
29,674.62000 0.000 0.00
0560 509-08120 *TEMPORARY BRIDGE DECK 336.000 0.000
SF 0.000 0.00
168.09000 0.000 0.00
0565 512-00102 *BEARING DEVICE (TYPE ITI) 6.000 0.000
EACH 0.000 0.00
2,146.90000 0.000 0.00
0570 515-00120 *WATERPROOFING (MEMBRANE) 102.000 0.000
SY 0.000 0.00
13.72000 0.000 0.00
0575 518-02100 *POLYMER MORTAR END DAM 34.400 0.000
CF 0.000 0.00

528.39000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. NO. I -17-JG

0580 518-03100 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000
LF 0.000 0.00
46.33000 0.000 0.00
0585 601-03040 *CONCRETE CLASS D (BRIDGE) 13.300 0.000
cY 0.000 0.00
485.34000 0.000 0.00
0590 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000
1B 0.000 0.00
2.53000 0.000 0.00
CAT 0300 CURRENT AMT $ 154,463.40 $ 0.00$ 0.00

CAT NO0301 STR. NO. I-17-KB

0595 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.800 0.000
cy 0.000 0.00
2,019.92000 0.000 0.00
0600 202-00504 *REMOVAL OF EXPANSION DEVICE 42.400 0.000
LF 0.000 0.00
53.75000 0.000 0.00
0605 202-05019 *SAWING CONCRETE (SPECIAL) 48.500 0.000
LF 0.000 0.00
24.16000 0.000 0.00
0610 509-08100 *PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00
29,674.62000 0.000 0.00
0615 509-08120 *TEMPORARY BRIDGE DECK 336.000 0.000
SF 0.000 0.00
168.09000 0.000 0.00
0620 512-00102 *BEARING DEVICE (TYPE II) 6.000 0.000
EACH 0.000 0.00
2,146.90000 0.000 0.00
0625 515-00120 *WATERPROOFING (MEMBRANE) 102.000 0.000
sy 0.000 0.00

13.72000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. NO. I-17-KB

0630 518-02100 *POLYMER MORTAR END DAM 21.200 0.000
CF 0.000 0.00
528.39000 0.000 0.00
0635 518-03100 *RAPID CURE SILICONE JOINT SEAL 84.800 0.000
LF 0.000 0.00
46.33000 0.000 0.00
0640 601-03040 *CONCRETE CLASS D (BRIDGE) 12.800 0.000
cYy 0.000 0.00
485.34000 0.000 0.00
0645 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,500.000 0.000
LB 0.000 0.00
2.53000 0.000 0.00
CAT 0301 CURRENT AMT $ 140,040.13 $ 0.00$ 0.00

CAT NO0302 STR. NO. I-17-HS

0650 202-00425 *REMOVAL OF BRIDGE RAILING 484.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0655 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 2.000 0.000
sy 1.870 207.27
110.84000 1.870 207.27
0660 515-00120 *WATERPROOFING (MEMBRANE) 1,234.000 0.000
SY 1,234.000 16,930.48
13.72000 1,234.000 16,930.48
0665 606-11010 *BRIDGE RAIL TYPE 10R 242.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0670 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 242.000 0.000
LF 0.000 0.00
86.39000 0.000 0.00
CAT 0302 CURRENT AMT $ 72,790.38 $ 17,137.75$ 17,137.75

CAT NO0303 STR. NO. I-17-HQ

0675 202-00425 *REMOVAL OF BRIDGE RAILING 484.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. NO. I-17-HQ

0680 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
sy 0.000 0.00
110.84000 0.000 0.00
0685 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
13.72000 0.000 0.00
0690 606-11010 *BRIDGE RAIL TYPE 10R 242.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0695 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 819.000 0.000
LF 0.000 0.00
86.39000 0.000 0.00
CAT 0303 CURRENT AMT $ 105,485.25 $ 0.00$ 0.00

CAT NO0305 STR. NO. I-18-AU

0700 202-00425 *REMOVAL OF BRIDGE RAILING 293.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0705 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 167.970 85.300
SY 82.670 9,163.14
110.84000 167.970 18,617.79
0710 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 172.670 85.400
SY 87.270 15,026.15
172.18000 172.670 29,730.32
0715 515-00120 *WATERPROOFING (MEMBRANE) 821.000 0.000
SY 821.000 11,264.12
13.72000 821.000 11,264.12
0720 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 77.000 0.000
LF 0.000 0.00
151.74000 0.000 0.00
0725 518-03000 *SAWING AND SEALING BRIDGE JOINT 77.000 0.000
LF 0.000 0.00

6.62000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STR. NO. I-18-AU

0730 601-03027 *CONCRETE CLASS D (SPECIAL) 22.120 10.800
cy 11.320 23,340.59
2,061.89000 22.120 45,609.01
0735 606-11010 *BRIDGE RAIL TYPE 10R 295.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0805 900-00024 ADDED ITEM (TON)/ TEMPORARY ASPHALT 35.220 35.220
TON 0.000 0.00
65.24000 35.220 2,297.75
0820 602-00020 REINFORCING STEEL (EPOXY COATED) 1,773.100 771.800
1B 1,001.300 2,533.29
2.53000 1,773.100 4,485.94
CAT 0305 CURRENT AMT $ 164,259.06 $ 61,327.29% 112,004.93
CAT NO0306 STR. NO. I-18-AT
0740 202-00425 *REMOVAL OF BRIDGE RAILING 293.000 0.000
LF 0.000 0.00
7.67000 0.000 0.00
0745 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 158.400 158.400
sy 0.000 0.00
110.84000 158.400 17,557.06
0750 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 195.400 195.400
SY 0.000 0.00
172.18000 195.400 33,643.97
0755 515-00120 *WATERPROOFING (MEMBRANE) 821.000 821.000
sy 0.000 0.00
13.72000 821.000 11,264.12
0760 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 38.000 38.000
LF 0.000 0.00
151.74000 38.000 5,766.12
0765 518-03000 *SAWING AND SEALING BRIDGE JOINT 154.000 0.000
LF 0.000 0.00

6.62000 0.000 0.00
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PCN: 16596-BID ESTIMATE RUN 07/20/2009
PROJECT: STS 0243-075 ESTIMATE NO: 0002 13:53:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 STR. NO. I-18-AT

0770 601-03027 *CONCRETE CLASS D (SPECIAL) 16.700 16.700
cy 0.000 0.00
2,061.89000 16.700 34,433.56
0775 606-11010 *BRIDGE RAIL TYPE 10R 295.000 0.000
LF 0.000 0.00
128.18000 0.000 0.00
0815 602-00020 REINFORCING STEEL (EPOXY COATED) 479.400 479.400
LB -254.400 -643.63
2.53000 225.000 569.25
0825 602-00000 REINFORCING STEEL 400.400 0.000
LB 400.400 952.95
2.38000 400.400 952.95
CAT 0306 CURRENT AMT $ 145,910.55 $ 309.32 8 104,187.03

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0780 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,500.00000 1.000 20,500.00
0785 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
424.00000 2.000 848.00
CAT 0400 CURRENT AMT $ 21,348.00 $ 0.00$ 21,348.00

PROJECT TOTAL CURRENT AMT § 5,307,062.79 $1,141,709.91 % 1,623,172.84



